Approved For Release 2000/04/18 : CIA-RDP81B00878R001200070042-1

SECRET

SAPC -25563
Copy 3 of 6

19 March 1958

Subject: Contract No. [redacted] 25X1A

Dear Burke:

Delivery of the five Government Furnished Lenses, 24" f/8 for use on the subject contract were scheduled as follows:

3 each by 7 March 1958
2 each by 7 May 1958

The manufacturer of these lenses advised that the first three lenses would be shipped during the month of March 1958. One element of glass has not been received by P&E although it is understood that it is in transit. Assuming that the glass is received by March 15, 1958, P&E anticipates that they will be able to ship the remaining lenses by July 15, 1958.

Based on this delay, please advise as to your revised delivery schedule.

The material covered by your Shipping Memos #63754 and 63755 is being inspected. Upon completion of the inspection if the material is found to be acceptable, the SM's referred to above will be signed and returned to you.

The recommendation for Spares and Ground Support Equipment as submitted in your letter of 5 March 1958 is being reviewed and you will be advised later as to approval or recommended changes.

Very truly yours,

25X1A

Dan

PS/DCI:HL:pf 25X1A
Distribution:
Orig - [redacted] Hycon
2 - [redacted] (T&P Sec.w/cy 1 SAPC-24196 & 25322)
3 - Proj. Fin. w/cy 2 of SAPC-25322
4 - [redacted] w/cy 1 of SAPC-25322 (T&P)
25X1A 5 - [redacted] w/cy 2 of SAPC-25525
6 - Proj. Chrono

25X1A

SECRET

Approved For Release 2000/04/18 : CIA-RDP81B00878R001200070042-1